RCCC Contract
No. DE-AC06-05RL14655

TABLE B.2 SCHEDULE OF QUANTITIES AND TARGET COST

Section B
184

QUANTITIES
Performance Plan LI
Activity Description Work Breakdown Performance Plan Worl_( B_reakdown Structure
Structure Description Baseline o Total Target Cost
Quantity CLIN1 CLIN 2 CLIN 3 CLIN4 $
100 Area

100-B/C Area
FR - 100 B/C Area Design 1.03.01.04.01 Fld. Rem.-100 B/C Area Design 1 LS $596,178 $596,178
Confirmatory Sampling Sites 1.03.01.01.03 Fld. Rem.-Conf Sampling Sites-100 B/C 9 EA $770,734 $770,734
Liquid Waste Site Remediation 1.03.01.02.04 Fld. Rem.-Liquid Waste Sites-100-BC-1 0 TONS $322,870 $322,870
Waste Site Remediation O |Fid. Rem.-Waste Stes-1008/C 286,209 TONS $14,543,352 $14,543 352
Burial Ground Remediation 108000208 | |Remediate Burial Ground - 100-8/C 176,034 TONS $11,904,168 $11,904,168
Fld. Rem.-100 B/C Non Site Specific Support 1.03.01.75.25 Fld. Rem.-100 B/C Non Site Specific Support $12,166,056 $12,166,056
D4 - Buildings 1.01.01.01.07 D4-Buildings 9,560 GSF $575,615 $575,615
D4 - Remaining Facilities 1.01.01.01.08 D4-Remaining Facilities 2 EA $812,990 $812,990
Interim Safe Storage 1.02.01.01.21 ISS-Interim Safe Storage 1 LS $13,961,493 $13,961,493

100-D Area
FR - D Area Design 1.03.02.04.01 Fld. Rem.-100D Area Design 1/760 LS/ TONS $394,433 $394,433
Confirmatory Sampling Sites 1.03.02.01.03 Fld. Rem.-Conf Sampling Sites-100 D 26 EA $2,395,507 $2,395,507
Liquid Waste Site Remediation 11'_0(33'9022'_0023'9044/ Fid. Rem.-Liquid Waste Sites-100-D 12,970 TONS $1,699,817 $1,699,817
Waste Site Remediation . |Fid. Rem.-Waste Sites-100-D 387,879 TONS $25,991,410 $25,991,410
Burial Ground Remediation ! 1'_0033'9022'_0023'9066/ Fid. Rem.-Burial Grounds-100-D 344,731 TONS $35,594,632 $35,594,632
Fld. Rem.-100 D Non Site Specific Support 1.03.02.75.25 Fld. Rem.-100 D Non Site Specific Support $25,041,941 $25,041,941
D4 - Buildings 1.01.01.02.07 D4-Buildings 149,498 GSF $651,217 $651,217
D4 - Remaining Facilities 1.01.01.02.08 D4-Remaining Facilities 100 D 1 EA $115,447 $115,447
D4 - Retention Basins 1.01.01.02.10 D4-Retention Basins 8,136 TONS $1,129,224 $1,129,224

100-F Area
FR - F Area Design 1.03.03.04.01 Fld. Rem.-100 F Area Design 1 LS $16,910 $16,910
Confirmatory Sampling Sites 1.03.03.01.03 Fld. Rem.-Conf Sampling Sites-100 F 30 EA $974,543 $974,543
Liquid Waste Site Remediation 1.03.03.02.04 Fld. Rem.-Liquid Waste Sites.-100-FR-1 66,953 TONS $4,290,988 $4,290,988
Waste Site Remediation L |Fid. Rem.-Waste Sites-100-F 86,775 TONS $4,197,246 $4,197,246
Burial Ground Remediation 1.03.03.03.06 Fld. Rem.-Burial Grounds-100-FR-2 286,031 TONS $21,969,523 $21,969,523
Fld. Rem.-100 F Non Site Specific Support 1.03.03.75.25 Fld. Rem.-100 F Non Site Specific Support $10,668,255 $10,668,255
D4-Buildings 1.01.01.08.07 D4-Buildings 74,017 GSF $1,143,313 $1,143,313
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QUANTITIES
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Activity Description Work Breakdown Performance Plan Worl_( B_reakdown Structure
Structure Description Baseline | o Total Target Cost
Quantity CLIN1 CLIN 2 CLIN 3 CLIN 4 $
100-H Area
Design 1.03.04.04.01 Fld. Rem.-100 H Area Design 1 LS $66,914 $66,914
Confirmatory Sampling Sites 1.03.04.01.03 Fld. Rem.-Conf Sampling Sites-100 H 36 EA $2,631,458 $2,631,458
Liquid Waste Site Remediation 1.03.04.02.04 Fld. Rem.-Liquid Waste Sites-100-HR-1 792 TONS $97,325 $97,325
Waste Site Remediation O |Fid. Rem.-Waste Sites-100-H 92,499 TONS $3,760,897 $3,760,897
Burial Ground Remediation 1.03.04.03.06 Fld. Rem.-Burial Grounds-100-HR-2 148,081 TONS $9,848,955 $9,848,955
Fld. Rem.-100 H Non Site Specific Support 1.03.04.75.25 Fld. Rem.-100 H Non Site Specific Support $4,391,015 $4,391,015
D4 - Buildings 1.01.01.04.07 D4-Buildings 3,530 GSF $15,203 $15,203
D4 - Retention Basins 1.01.01.04.10 D4-Retention Basins 7,323 TONS $933,746 $933,746
Interim Safe Storage 1.02.02.01.21 ISS-Interim Safe Storage 1 LS $1,624,318 $1,624,318
100-K Area
FR - K Area Design 1.03.05.04.01 Fld. Rem.-100K Area Design 1 LS $420,096 $420,096
Confirmatory Sampling Sites 1.03.05.01.03 Fld. Rem.-Conf Sampling Sites-100 K 55 EA $4,789,425 $4,789,425
Liquid Waste Site Remediation 1 1'_0(33'9055'_0023'90‘;/ Fid. Rem.-Liquid Waste Sites-100-K 54,452 TONS $19,673,228 $19,673,228
Waste Site Remediation O |Fid. Rem.-Waste Sites-100-K 90,602 TONS $11,585,761 $11,585,761
Burial Ground Remediation 1.03.05.03.06 Fld. Rem.-Burial Grounds-100-KR-2 79,868 TONS $10,264,479 $10,264,479
Fld. Rem.-100K Non Site Specific Support 1.03.05.75.25 Fld. Rem.-100K Non Site Specific Support $13,068,531 $13,068,531
D4 - Buildings 1.01.01.05.07 D4-Buildings 508,499 GSF $30,239,541 $30,239,541
D4 - Retention Basins 1.01.01.05.10 D4-Retention Basins 123,738 TONS $14,807,366 $14,807,366
D4 - Remaining Facilities 1.01.01.05.08 D4-Remaining Facilities 10 EA $4,263,449 $4,263,449
Interim Safe Storage 1.02.03.01.21 ISS-Interim Safe Storage 2 LS $37,239,455 $37,239,455
100-N Area
Design 1.03.06.03.01 Fld. Rem.-100 N Area Design 1 LS $1,126,763 $1,126,763
Confirmatory Sampling Sites 1.03.06.01.03 Fld. Rem.-Conf Sampling Sites-100 N 12 EA $1,158,595 $1,158,595
Waste Site Remediation 1.03.06.02.05 Fld. Rem.-Waste Sites-100-NR-1 206,798 TONS $19,416,918 $19,416,918
Fld. Rem.-100N Non Site Specific Support 1.03.06.75.25  |FId. Rem.-100N Non Site Specific Support $10,355,803 $10,355,803
D4 - Buildings 1.01.01.06.07 D4-Buildings100 N Area 274,758 GSF $20,175,244 $20,175,244
D4 - Retention Basins 1.01.01.06.10 D4-Retention Basins 100 Area 18,319 TONS $2,509,449 $2,509,449
D4 - Remaining Facilities 1.01.01.06.08 D4-Remaining Facilities 100 Area 31 EA $7,355,640 $7,355,640
Interim Safe Storage 1.02.04.01.21 ISS-Interim Safe Storage 1 LS $59,712,894 $59,712,894
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TABLE B.2 SCHEDULE OF QUANTITIES AND TARGET COST

Section B
184

QUANTITIES
Performance Plan argeticost
- . Performance Plan Work Breakdown Structure
Activity Description Work Breakdown et
Structure Description Baseline ) Total Target Cost
n Unit
Quantity $
CLIN 1 CLIN 2 CLIN3 CLIN4
ISS-Management and Support 1.02.99.01.29 ISS-Management and Support $19,194,955 $19,194,955
100 Area Remaining Sites
Design 1.03.07.04.01 Fld. Rem.-100 Area RS Design 1 LS $606,337 $606,337
Confirmatory Sampling Sites 1.03.07.01.03 FId. Rem.-Conf Sampling Sites-100 Remaining 0 EA
Waste Site Remediation 11'053;0077'0023;0055/ Fid. Rem.-Waste Sites.-100-1U-2 and 6 354,111 TONS $14,424,263 $14,424,263
FId. Rem.-100 Area RS Non Site Specific Suppo 1.03.07.75.25 Fld. Rem.-100 Area RS Non Site Specific Support $12,254,601 $12,254,601
D4 - Buildings 1.01.01.07.07 D4-Buildings 100 Area 12,613 GSF $670,735 $670,735
D4-Non-Site Specific Support 100 Area 1.01.01.75.25 D4-Non-Site Specific Support 100 Area $24,255,576 $24,255,576
Waste Operations
Waste Ops - Construction 1'04'011'%11'332/1 04.0 Waste Ops-Construction TONS $21,379,053 $49,842,389 $71,221,442
Waste Ops - Closure 1.04.01.04.3B  |Waste Ops-Closure 1 LS $1,615,456 $1,615,456
Waste Ops - Operations/Disposal/Treatment (C 1.04.01.02.31 Waste Ops-Disposal 4,379,488 TONS $142,428,414 $142,428,414
b 1.04.01.02.33/ |Waste Ops-PNNL Facilities Disposal and Waste
Waste Ops - Disposal/Treatment (CLIN #2) 1.04.01.02.34 Treatment 156,985 TONS $7,005,826 $7,005,826
Waste Ops - Disposal/Treatment (CLIN #3) 11-0(;20011-0022.3356/ Waste Ops-618-10/11Disposal and Treatment 163,518 TONS $6,038,356 $6,038,356
Waste Ops - Disposal/Treatment (CLIN #4) 1.04.01.02.37.01 |Waste Ops-ARRA Disposal TON $10,085,980 $10,085,980
} . 1.04.01.03.37/ |Waste Ops-Transportation Routes/Methods and
Waste Ops - Transportation (CLIN #1) 1.04.01.03.38 Transportation 4,300,950 TONS $105,603,896 $105,603,896
Waste Ops - Transportation (CLIN #2) 1.04.01.03.39 Waste Ops-PNNL Facilities Transportation 156,985 TONS $5,225,784 $5,225,784
Waste Ops - Transportation (CLIN #3) 1.04.01.03.3A  |Waste Ops-618-10/11 Transportation 163,518 TONS $3,166,518 $3,166,518
Waste Ops - Transportation (CLIN #4) 1.04.01.03.3B Waste Ops-AARA Transportation TON $7,433,123 $7,433,123
1.04.99.01.29/
Waste Ops-Management and Support 1.04.99.02.29 / [Waste Ops-Management and Support $19,588,632 $0 $0 $2,641,942 $22,230,574
1.04.01.02.32
308 Building
D4 - Buildings 1.01.04.01.07 D4-Buildings 300 Area Sites 71,445 GSF $12,312,317 $12,312,317
324 Building
Waste Site Remediation 1.03.12.02.05 Fld. Rem.-Waste Sites 300 Area 447 TONS $174,623 $174,623
D4 - Buildings 1.01.03.01.07 D4-Buildings 324 Area 103,013 GSF $26,791,401 $26,791,401
D4 - Remaining Facilities 1.01.03.01.08 D4-Remaining Facilities 1 EA $192,903 $192,903

325 Building
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D4 - Buildings 1.01.04.01.07 D4-Buildings 300 Area Sites 736 GSF $63,149 $63,149

300A 325 Building (CLIN #2) 1.01.04.01.07 D4-Buildings 300 Area Sites 158,401 GSF $34,165,407 $34,165,407
326 Building

D4 - Buildings 1.01.04.01.07 D4-Buildings 300 Area Sites 641 GSF $81,407 $81,407

326 Building (CLIN #2) 1.01.04.01.07  |D4-Buildings 300 Area Sites 63,101 GSF $13,897,966 $13,897,966
327 Building

D4 - Buildings 1.01.03.02.07 D4-Buildings 327 Area 27,549 GSF $14,923,367 $14,923,367

D4-Non Site Specific Support 324/327 Area 1.01.03.75.25 D4-Non Site Specific Support 324/327 Area $15,114,036 $15,114,036
329 Building

D4 - Buildings (CLIN#2) 1.01.04.01.07 D4-Buildings 300 Area Sites 39,420 GSF $8,476,538 $8,476,538
331 Building

Confirmatory Sampling Sites 1.03.12.01.03 Fld. Rem.-Conf Sampling Sites Area 300 4 EA $239,789 $239,789

D4 - Buildings 1.01.04.01.07  |D4-Buildings 300 Area Sites 1,073 GSF $133,383 $133,383

300A 331 Building (CLIN #2) 1.01.04.01.07 D4-Buildings 300 Area Sites 115,927 GSF $22,836,391 $22,836,391
300 Area Remaining Sites

Design 1.03.12.03.01 FId. Rem.-300 Area RS Design 1 LS $1,523,265 $1,523,265

Confirmatory Sampling Sites 1.03.12.01.03 Fld. Rem.-Conf Sampling Sites Area 300 9 EA $1,147,862 $1,147,862

Waste Site Remediation 1.03.12.02.05 Fld. Rem.-Waste Sites 300 Area 613,052 TONS $30,280,389 $30,280,389

Burial Ground Remediation 1.03.12.02.06 Fld. Rem.-Burial Grounds 300 Area 209,721 TONS $19,080,965 $19,080,965

FId. Rem.-300 Area Non Site Specific Support 1.03.12.75.25 FId. Rem.-300 Area Non Site Specific Support $23,115,507 $23,115,507

300 Area Remaining Sites D4 - Buildings (CLIN 1.01.04.01.07 D4-Buildings 300 Area Sites 892,157 GSF $91,108,019 $91,108,019

300 Area Remaining Sites D4 - Buildings (CLIN 1.01.04.01.07 D4-Buildings 300 Area Sites 93,761 GSF $8,983,553 $8,983,553

D4 - Remaining Facilities (CLIN #2) 1.01.04.01.08 D4-Remaining Facilities 1 EA $67,588 $67,588

D4 - Retention Basins 1.01.04.01.10 D4-Retention Basins 1,914 TONS $263,286 $263,286

D4 - Remaining Facilities 1.01.04.01.08 D4-Remaining Facilities 5 EA $403,829 $403,829

D4-Non Site Specific Support 300 Area Sites 1.01.04.75.25 D4-Non Site Specific Support 300 Area Sites $48,039,520 $48,039,520

400 Area

Waste Site Remediation 1.03.13.01.05 Fld. Rem.-Waste Sites 400 Area 390 TONS $116,469 $116,469

FId. Rem.-400 Area Non Site Specific Support 1.03.13.75.25 Fld. Rem.-400 Area Non Site Specific Support $94,129 $94,129

D4 - Buildings 1.01.05.01.07 D4-Buildings 400 Area 178,964 GSF $7,094,008 $7,094,008
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D4-Non-Site Specific Support 1.01.05.75.25 D4-Non-Site Specific Support $2,261,299 $2,261,299
600 Area

Design - Remediation Design Solution 1.03.14.01.22 Fld. Rem.-Design Solution 600 Area 1 LS $1,812,480 $1,812,480

Design - Remediation 618-10 & 618-11 1.03.14.01.01 Fld. Rem.-Design 600 Area 1 LS $1,785,917 $1,785,917

618-10 Burial Ground Remediation 1.03.14.01.23 Fld. Rem.-Remediation 618-10 89,736 TONS $34,111,566 $9,606,831 $43,718,397

618-11 Burial Ground Remediation 1.03.14.01.24 Fld. Rem.-Remediation 618-11 73,782 TONS $64,862,330 $64,862,330

Fld. Rem.-600 Area Non Site Specific Support 1.03.14.75.25 FId. Rem.-600 Area Non Site Specific Support $41,825,275 $41,825,275
Operate/Close Utilities

100 Area 1.01.07.01.16  |D4-100 Area O&C Utilities 1 LS $6,403,215 $6,403,215

200 Area 1.01.07.01.17 D4-200 Area O&C Utilities 1 LS $396,692 $396,692

300 Area 1.01.07.01.18  |D4-300 Area O&C Utilities 1 LS $64,704,463 $64,704,463

400 Area 1.01.07.01.19 D4-400 Area O&C Utilities 1 LS $593,075 $593,075

600 Area 1 LS $0 $0
Surveillance and Maintenance

100 Area 1.01.06.01.11 D4-100 Area S&M 1 LS $8,690,270 $8,690,270

200 Area 1.01.06.01.12 D4-200 Area S&M 1 LS $1,422,233 $1,422,233

300 Area 1.01.06.01.13  |D4-300 Area S&M 1 LS $50,613,102 $50,613,102

400 Area 1.01.06.01.14  |D4-400 Area S&M 1 LS $1,028,881 $1,028,881

600 Area 1.01.06.01.15 D4-600 Area S&M 1 LS $168,291 $168,291

D4-Management and Support 1.01.99.01.29 D4-Management and Support $157,075,384 $157,075,384
Final Closure

FR - Miscellaneous Restoration Design 1.03.15.01.01 FId. Rem. - Miscellaneous Restoration Design 1 LS $301,673 $301,673

Miscellaneous Restoration 1.03.15.01.05 Fld. Rem.-Restoration 12,002 TONS $6,598,344 $6,598,344

Fld. Rem.-Misc Restoration Non Site Specific Sy 1.03.15.75.25 Fld. Rem.-Misc Restoration Non Site Specific Spt $1,060,444 $1,060,444

Fld. Rem.-Management and Support 1.03.99.01.29 Fld. Rem.-Management and Support $29,218,495 $0 $0 $546,512 $29,765,007

Stewardship Preparation 1.05.01.01.41 ES/FC-Long-Term Stewardship 1 LS $5,914,164 $5,914,164

Independent Closure Reviews 1.05.01.01.40 ES/FC-Risk Assessment 1 LS $32,299,953 $32,299,953

ES/FC-Management and Support 1.05.99.01.29 ES/FC-Management and Support $4,811,773 $4,811,773

Mission Support/General Support
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Section B
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QUANTITIES
Performance Plan argeticost
- . Performance Plan Work Breakdown Structure
Activity Description Work Breakdown et
Description Baseline . Total Target Cost
Structure Unit
Quantity $
CLIN1 CLIN2 CLIN3 CLIN 4
1.06.01/1.06.02/1.06 |MS/GS-Project Integration, Project Services, SHQ,
Management and Support .03/1.06.04/1.06.05/ | Engineering, Regulatory and Environmental 1 LS $352,547,799 $19,700,408 $372,248,207
1.06.06 Management and Office of the Project Gen. Manager
Transition
Transition 1.10.00.00.00 Transition 1 LS $4,501,352 $4,501,352
TOTAL $1,870,199,261 $100,659,053 $151,789,962 $99,857,186 $2,222,505,462
Legend
LS - Lump Sum GSF - Gross Square Feet
EA - Each TONS - US Tons
‘ Totals may not add due to rounding
| \
NOTES TO TABLE B.2
1 The "Total Target Cost" is the sum of CLIN 1, CLIN 2, CLIN 3, and CLIN 4
2 Table B.2 excludes incumbent employee pension cost and fee.
3 Table B.2 figures are from WBS Level 5 [
4 Table B.2, Mod 154 Revision, included the following REAs:

REA-002R1 - CRD O 226.1, Implementation of DOE Oversight Policy (Mod A065 Issued 9/30/08)

REA-004 - CRD O 414.1C, Quality Assurance (Mod A065 Issued 9/30/08)

REA-007 - CRD O 420.1B, Rev 0, Facility Safety (Mod A065 Issued 9/30/08)

REA-008R1 - 100-F Orphan and Confirmatory Sites (Mod A097 Issued 4/02/09)

REA-012R1 - CRD O 470.4, Safeguards and Security Program Planning and Mgmt (Mod A077 Issued 1/24/09)

REA-016 - Columbia River Component Path Forward (Mod A055 issued 8/01/08)

REA-017 - Detailed Plan for Characterization and Sampling Portion of the 618-10/11 Design Solution (A077 Issued 1/24/09)

REA-031R1, 100-D Hydraulic Hammer Rig Sample Analysis (Mod A097 Issued 4/02/09)

REA-035 - Columbia River Component - Phase Il Rev 1 (Mod A097 Issued 4/02/09)

REA-040 - PRC Transition (Mod A097 Issued 4/02/09)

WCH-339R1 - ARRA Phase | (Mod 142 Issued 9/30/09)

5 Table B.2, Mod 163 Revision, incorporated the following REAs:

REA-022 - Develop Detailed Plan for Characterization Activities (Mod 137 issued 8/27/09)

REA-023 - 100-D Chrome Site (Mod 132 issued 8/25/09)

REA-025 - Lockout/Tagout (Mod 144 issued 10/14/09)

REA-032 - 100-F Shoreline Investigation (Mod 133 issued 8/25/09)

REA-041 - Initial Characterization of Shallow Vadose Zone/Surface Soils and Remedial Design for the 100-D-100 Waste Site (Mod 130 iss

ued 7/30/09)

REA-043 - Hanford Site Mission Support Contract Transition (Mod 124 issued 8/25/09)

REA-045 - 100-H Confirmatory Site Remediation (Mod 138 issued 9/2/09)

REA-051 - 112-NA Microwave Tower Demolition (Mod A110 issued 5/19/09)

REA-052 - 1902-D Water Tower Demolition (Mod 134 issued 8/25/09)

REA-066 - 100 B/C Design and Remediation for 100-B-31, 100-B-32, and 100-B-33 (Mod 141 issued 9/24/09)

REA-069 - Implementation of RRD008, Rev. 1 (Mod 143 issued 9/30/09)

6 Table B.2, Mod 184 Revision, incorporated the following REAs: [

REA-021 - Implementation of CRD O 205.1A, DOE Cyber Security Management (Mod 149 issued 11/2/09)

REA-042 - Implementation of RRD007, Chronic Beryllium Disease Prevention Program (Mod 153 issued 11/19/09)

REA-050 - Implementation of CRD O 450.1A, Supplemented Rev. 0, Environmental Protection Program (Mod 150 issued 11/2/09)
REA-087 - Design of 12 100-D Area Failed Confirmatory Sites (Mod 152 issued 11/19/09) |
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